
ID Task 
Mode

Task Name Duration Start Finish Predecessors

1 1 Refinery Safe De‐Inventory Plan
2 2 Milestones
3 3 Flare Available for Phase 2 0 days Aug 2 '21 Aug 2 '21
4 4 Flare Available 0 days Aug 12 '21 Aug 12 '21
5 5 Boiler 9 Available 0 days Aug 13 '21 Aug 13 '21
6 6 De‐Inventory Activiites Commence 0 days Aug 14 '21 Aug 14 '21
7 7 3 SRU 0 days Sep 7 '21 Sep 7 '21
8 8 5 SWS 0 days Aug 18 '21 Aug 18 '21
9 9 6 Amine 0 days Aug 18 '21 Aug 18 '21
10 10 7 Amine 0 days Aug 18 '21 Aug 18 '21
11 11 TGTU 0 days Aug 18 '21 Aug 18 '21
12 12 Complex 1 Complete 0 days Sep 17 '21 Sep 17 '21
13 13 Complex 2 Complete 0 days Sep 17 '21 Sep 17 '21
14 14 Complex 3 Complete 0 days Sep 17 '21 Sep 17 '21
15 15 ISBL De‐Inventory Complete 0 days Sep 21 '21 Sep 21 '21
16 16 Refinery Safing Plan ‐ISBL 80 days? Aug 2 '21 Oct 20 '21
17 16.1 Flare 8 21 days? Aug 2 '21 Aug 23 '21
18 16.1.1 Operational Testing 18 days Aug 2 '21 Aug 20 '21 3
19 16.1.2 Startup 2 days Aug 21 '21 Aug 22 '21 18
20 16.1.3 Complex 1
21 16.2 5 CDU 15 days Aug 23 '21 Sep 6 '21
22 16.2.1 Oil Flush w Heat 3 days Aug 23 '21 Aug 25 '21 19,6
23 16.2.2 Pumpout & Drain 2 days Aug 26 '21 Aug 27 '21 22
24 16.2.3 Purge w Steam 5 days Aug 28 '21 Sep 1 '21 23,7,8,9
25 16.2.4 Final Disposition (N2 Blanket) 4 days Sep 3 '21 Sep 6 '21 24
26 16.3 3 VAC 12 days Aug 23 '21 Sep 3 '21
27 16.3.1 Oil Flush w Heat 3 days Aug 23 '21 Aug 25 '21
28 16.3.2 Pumpout 2 days Aug 26 '21 Aug 27 '21
29 16.3.3 Purge w Steam 3 days Aug 28 '21 Aug 30 '21 28
30 16.3.4 Final Disposition (N2 Blanket) 4 days Aug 31 '21 Sep 3 '21 29
31 16.4 Coker 27 days Aug 29 '21 Sep 24 '21
32 16.4.1 Flush 6 days Aug 29 '21 Sep 3 '21
33 16.4.2 Pumpout 4 days Sep 4 '21 Sep 7 '21
34 16.4.3 Purge w Steam 10 days Sep 8 '21 Sep 17 '21 33
35 16.4.4 Final Disposition (N2 Blanket) 7 days Sep 18 '21 Sep 24 '21 34
36 16.5 5 Crude Light Naphtha Stabilizer 10 days Aug 14 '21 Aug 23 '21
37 16.5.1 Flush 3 days Aug 14 '21 Aug 16 '21
38 16.5.2 Pumpout 2 days Aug 17 '21 Aug 18 '21
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39 16.5.3 Purge w Steam 3 days Aug 19 '21 Aug 21 '21 38,7,8,10
40 16.5.4 Final Disposition (N2 Blanket) 2 days Aug 22 '21 Aug 23 '21 39
41 16.6 Deiso‐Naphtha Fractionator 10 days Aug 14 '21 Aug 23 '21
42 16.6.1 Flush 3 days Aug 14 '21 Aug 16 '21
43 16.6.2 Pumpout 2 days Aug 17 '21 Aug 18 '21
44 16.6.3 Purge w Steam 3 days Aug 19 '21 Aug 21 '21 43
45 16.6.4 Final Disposition (N2 Blanket) 2 days Aug 22 '21 Aug 23 '21 44
46 16.7 #6 Crude Light Naphtha Stabilizer and 

Naphtha fractionator
10 days Aug 29 '21 Sep 7 '21

47 16.7.1 Flush 3 days Aug 29 '21 Aug 31 '21
48 16.7.2 Pumpout 2 days Sep 1 '21 Sep 2 '21
49 16.7.3 Purge w Steam 3 days Sep 3 '21 Sep 5 '21 48
50 16.7.4 Final Disposition (N2 Blanket) 2 days Sep 6 '21 Sep 7 '21 49
51 16.8 HP Fuel Gas Treater 30 days Aug 17 '21 Sep 15 '21
52 16.8.1 Depressured to Flare 2 days Aug 23 '21 Aug 24 '21
53 16.8.2 Final Disposition (N2 Blanket) 3 days Aug 25 '21 Aug 27 '21
54 16.9 LP Fuel Gas Treater 30 days Aug 17 '21 Sep 15 '21
55 16.9.1 Depressured to Flare 2 days Aug 23 '21 Aug 24 '21
56 16.9.2 Final Disposition (N2 Blanket) 3 days Aug 25 '21 Aug 27 '21
57 16.10 LPG 1, 2, 3 30 days Aug 17 '21 Sep 15 '21
58 16.10.1 Depressured to Flare 2 days Aug 23 '21 Aug 24 '21
59 16.10.2 Final Disposition (N2 Blanket) 3 days Aug 25 '21 Aug 27 '21
60 17 Complex 2
61 17.1 #4 Hydrobon 8 days Aug 29 '21 Sep 5 '21
62 17.1.1 Flush 0 days Aug 29 '21 Aug 29 '21
63 17.1.2 Pumpout 2 days Aug 29 '21 Aug 30 '21
64 17.1.3 Purge w Steam 3 days Aug 31 '21 Sep 2 '21 63
65 17.1.4 Final Disposition (N2 Blanket) 3 days Sep 3 '21 Sep 5 '21 64
66 17.2 #4 Platformer Unit 12 days? Aug 14 '21 Aug 25 '21
67 17.2.1 Flush 2 days Aug 14 '21 Aug 15 '21
68 17.2.2 Pumpout 2 days Aug 16 '21 Aug 17 '21
69 17.2.3 Purge w Steam 5 days Aug 18 '21 Aug 22 '21 68
70 17.2.4 Final Disposition (N2 Blanket) 3 days Aug 23 '21 Aug 25 '21 69
71 17.3 Reformer Catalyst Regeneration 13 days Aug 16 '21 Aug 28 '21
72 17.3.1 Blinding 3 days Aug 16 '21 Aug 18 '21
73 17.3.2 Recycle Gas Compressor 2 days Aug 19 '21 Aug 20 '21 72
74 17.3.3 Fire Heater and Temp Rampup 2 days Aug 19 '21 Aug 20 '21 72
75 17.3.4 Caustic Injection 1 day Aug 19 '21 Aug 19 '21
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76 17.3.5 Oxidation Line up 1 day Aug 19 '21 Aug 19 '21
77 17.3.6 Effluent Coolers 1 day Aug 19 '21 Aug 19 '21
78 17.3.7 Cooling Water 1 day Aug 19 '21 Aug 19 '21
79 17.3.8 Oxidation 3 days Aug 20 '21 Aug 22 '21
80 17.3.9 Batch Catalyst 3 days Aug 20 '21 Aug 22 '21
81 17.3.10 Lab Analysis 3 days Aug 20 '21 Aug 22 '21
82 17.3.11 Flush/Drain 2 days Aug 23 '21 Aug 24 '21
83 17.3.12 Purge with Steam 2 days Aug 25 '21 Aug 26 '21 82
84 17.3.13 N2 Blanket 2 days Aug 27 '21 Aug 28 '21 83
85 17.4 #3 Hydrobon 12 days Aug 25 '21 Sep 5 '21
86 17.4.1 Flush 2 days Aug 25 '21 Aug 26 '21
87 17.4.2 Pumpout 2 days Aug 27 '21 Aug 28 '21
88 17.4.3 Purge w Steam 5 days Aug 29 '21 Sep 2 '21 87
89 17.4.4 Final Disposition (N2 Blanket) 3 days Sep 3 '21 Sep 5 '21 88
90 17.5 No. 6 Distillate Desulfurizer 12 days Aug 23 '21 Sep 3 '21
91 17.5.1 Flush 2 days Aug 23 '21 Aug 24 '21
92 17.5.2 Pumpout 2 days Aug 25 '21 Aug 26 '21 91
93 17.5.3 Purge w Steam 5 days Aug 27 '21 Aug 31 '21 92
94 17.5.4 Final Disposition (N2 Blanket) 3 days Sep 1 '21 Sep 3 '21 93
95 17.6 No. 7 Distillate Desulfurizer 10 days Aug 23 '21 Sep 1 '21
96 17.6.1 Flush 2 days Aug 23 '21 Aug 24 '21
97 17.6.2 Pumpout 2 days Aug 25 '21 Aug 26 '21
98 17.6.3 Purge w Steam 3 days Aug 27 '21 Aug 29 '21 97
99 17.6.4 Final Disposition (N2 Blanket) 3 days Aug 30 '21 Sep 1 '21 98
100 17.7 No. 9 Distillate Desulfurizer 10 days Aug 23 '21 Sep 1 '21
101 17.7.1 Flush 2 days Aug 23 '21 Aug 24 '21
102 17.7.2 Pumpout 2 days Aug 25 '21 Aug 26 '21
103 17.7.3 Purge w Steam 3 days Aug 27 '21 Aug 29 '21 102
104 17.7.4 Final Disposition (N2 Blanket) 3 days Aug 30 '21 Sep 1 '21 103
105 17.8 3 Flare, 5 Vaporizer 4 days Aug 14 '21 Aug 17 '21
106 17.8.1 Flush 1 day Aug 14 '21 Aug 14 '21
107 17.8.2 Pumpout 1 day Aug 15 '21 Aug 15 '21
108 17.8.3 Purge w Steam 1 day Aug 16 '21 Aug 16 '21 107
109 17.8.4 Final Disposition (N2 Blanket) 1 day Aug 17 '21 Aug 17 '21
110 18 Complex 3
111 18.1 Boiler 8 0 days Aug 14 '21 Aug 14 '21
112 18.2 Vaporizer 7 0 days Aug 14 '21 Aug 14 '21
113 18.3 Deaerator 1 day Aug 15 '21 Aug 15 '21
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114 18.4 Gas Turbines 9, 10, 13
120 18.5 SWS 5
125 18.6 SRU
130 18.7 TGTU
135 18.8 Amine Units 4, 5, 6, 7
140 19 Refinery Safing ‐ OSBL
141 20 OSBL
142 20.1 OSBL Planning
143 20.2 OSBL Execution Duration 142
144 20.3 4 & 5 ARU
149 20.4 Caustic Storage & Distribution
154 20.5 Amine Storage & Distribution
159 20.6 Disulfide Storage
164 20.7 Anhydrous Ammonia Storage
169 20.8 Interconnecting Piping Sys 1
170 20.9 Interconnecting Piping Sys 2
171 20.10 Interconnecting Piping Sys 3
172 20.11 Interconnecting Piping Sys 4
173 20.12 Interconnecting Piping Sys 5
174 20.13 Distributed Control Systems
175 20.14 Safety Systems
176 20.15 Electrical Systems
177 20.16 Analyzer Systems
178 20.17 Buildings and HVAC Systems
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